## School Development Plan (2007/08-09/10)

Areas of	Intended Outcomes/Targets	Strategies		Time Scale		
Concerns (in order of priority)				07/08	08/09	09/10
1. Facilitate	1.1 To prepare for	1.1.1	Decide the number of electives available	✓		
smooth	NSS	1.1.2	Deploy human resources	✓	✓	
migration		1.1.3	Allocate teaching periods	✓		
to NSS		1.1.4	Prepare Student Learning Profile and OLE	✓	✓	
		1.1.5	Introduce pilot scheme of Liberal Studies in F.3	✓		
		1.1.6	Prepare Liberal Studies in SS1		✓	
		1.1.7	Cater for students with special needs		✓	✓
		1.1.8	Study the feasibility of block time-tabling		✓	
		1.1.9	Set up a Pedagogy Team		✓	
		1.1.10	Study the assessment methods in NSS			✓
2. Enhance	2.1 To promote	2.1.1	Set up a reading corner to encourage self-reading	✓		
students'	students'	2.1.2	Provide further support for subject departments in		✓	✓
language	interest in		their plans to introduce reading materials or			
ability	reading		activities to students			
	2.2 To increase	2.2.1	Give more chances to students to speak English	✓	✓	✓
	students'		inside and outside the classroom			
	proficiency in	2.2.2	Organize English activities for students	✓	✓	✓
	using English	2.2.3	Strengthen ties with other Lasallian schools abroad		✓	✓
	and Putonghua		so as to organize joint-school student activities			
	2.3 To give extra	2.3.1	Increase teaching resources in English	✓	✓	✓
	support to other	2.3.2	Increase teaching resources in Putonghua		✓	✓
	subject panels	2.3.3	Organize an English enhancement course for		✓	✓
	that use English		teachers			
	and Putonghua	2.3.4	Organize a Putonghua enhancement course for		✓	✓
	as the medium		teachers			
	of instruction					
3. Promote	3.1 To derive a	3.1.1	Set up a Moral Education Commission	✓		
Moral	whole school	3.1.2	Extend Form Assemblies to F.4	✓		
Education	moral education	3.1.3	Introduce Form Teacher Period in F.1-F.4 and F.6		✓	
	policy					
	3.2 To promote	3.2.1	Continue the F.2 service programme	✓	✓	✓
	service learning	3.2.2	Continue the F.3 service programme	✓	✓	✓
		3.2.3	Carry out whole-school Clean Campus Campaign	✓	✓	✓
		3.2.4	Partner up with NGOs to organize service-learning activities	<b>✓</b>	<b>✓</b>	<b>✓</b>